Rpt-ID: RCPESPRJ Georgia Date: 06/09/2014
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID:  B14580-13-000-0 Estimate Number: 0010 Pay Period: 05/01/2014
to 05/31/2014

Contract Location: Time Allowed: 533  Days
WILLIAM FEW PKWY BEGINNING AT SR 104 AND EXTENDIN Elapsed Calender Days: 328 Days
Percent Time: 61.54
District: 2 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 05/17/2013

101 SHERATON CT. Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013

MACON GA 31210-1155 Date Work Began: 09/16/2013

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/22/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $6,823,111.55 Counties:

Original Contract Amount $6,389,777.13 Columbia

Funds Available $3,954,506.95

Percent Complete 42.04%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
250620- $6,823,111.55 $6,389,777.13 $3,954,506.95 42.04% $259,098.81

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14580-13-000-0

Georgia Date: 06/09/2014
Department of Transportation Page 2 of 6
Estimate Summary By Project
Estimate Number: 0010 Pay Period: 05/01/2014

to 05/31/2014

Project Number:

Federal State Project Number:

250620-

WILLIAM FEW PARKWAY - EXTENSION

STP00-7073-00(001)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date This Estimate

$2,294,883.69 $2,087,604.65 $207,279.04

$573,720.91 $521,901.14 $51,819.77

$2,868,604.60 $2,609,505.79 $259,098.81

$0.00 $0.00 $0.00

$2,868,604.60 $2,609,505.79 $259,098.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$2,868,604.60 $2,609,505.79

$259,098.81

Total Payable:
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Page 3 of 6

Contract ID:  B14580-13-000-0 Estimate Number: 0010 Pay Period: 05/01/2014
to 05/31/2014
Project Number 250620-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0035 205-0001 UNCLASS EXCAV CcYy 98,550.000 69,086.000
5.700 16,160.000
85,246.000 $92,112.00 $485,902.20
0045 500-3101 CLASS A CONCRETE CcY 161.000 168.136
360.590 .000
168.136 $.00 $60,628.16
0050 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 30.200 3.900
953.280 21.680
25.580 $20,667.11 $24,384.90
0060 511-1000 BAR REINF STEEL LB 17,581.140 18,504.264
0.960 .000
18,504.264 $.00 $17,764.09
0065 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 592.000 107.395
44.630 326.881
434.276 $14,588.70 $19,381.74
0075 603-7000 PLASTIC FILTER FABRIC SY 655.000 12,107.387
1.690 326.881
12,434.268 $552.43 $21,013.91
0145 150-1000 TRAFFIC CONTROL - LS 1.000 .623
33830.000 .010
.633 $338.30 $21,414.39
STP00-7073-00(001)
0150 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 5,164.000
0.830 .000
5,164.000 $.00 $4,286.12
Category Amount: $128,258.54 $654,775.51
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Page 4 of 6

Pay Period: 05/01/2014
to 05/31/2014

Project Number 250620-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0255 163-0240 MULCH TN 401.000 92.180
172.000 7.790
99.970 $1,339.88 $17,194.84
0270 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,550.000 346.500
11.280 195.000
541.500 $2,199.60 $6,108.12
0275 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 15,400.000 257.400
3.650 68.454
325.854 $249.86 $1,189.37
0290 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 8.000 2.250
275.000 1.500
3.750 $412.50 $1,031.25
0335 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 4.000 12.000
400.000 .000
12.000 $.00 $4,800.00
0340 167-1500 WATER QUALITY INSPECTIONS MO 16.000 8.000
100.000 1.000
9.000 $100.00 $900.00
0345 170-1000 FLOATING SILT RETENTION BARRIER LF 200.000 350.000
10.500 .000
350.000 $.00 $3,675.00
0350 171-0030 TEMPORARY SILT FENCE, TYPE C LF 13,950.000 14,150.629
2.920 288.150
14,438.779 $841.40 $42,161.23
0355 700-6910 PERMANENT GRASSING AC 16.000 .388
880.000 .790
1.178 $695.20 $1,036.64
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Contract ID: B14580-13-000-0

Estimate Number:

0010

Date: 06/09/2014

Page 5 of 6

Pay Period:

05/01/2014

to 05/31/2014

Project Number 250620-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0360 700-8000 FERTILIZER MIXED GRADE TN 19.000 .050
521.000 175
225 $91.18 $117.23
0370 716-2000 EROSION CONTROL MATS, SLOPES SY 13,520.000 5,859.504
1.040 6,858.754
12,718.258 $7,133.10 $13,226.99
0395 700-7000 AGRICULTURAL LIME TN 48.000 2.500
52.090 5.670
8.170 $295.35 $425.58
Category Amount: $13,358.07 $91,866.25
Category Number: 0040 BRIDGE NO 1- OVER EUCHEE CREEK
0550 207-0203 FOUND BKFILL MATL, TP II CcYy 13.000 52.083
103.500 .000
52.083 $.00 $5,390.59
0555 211-0300 BRIDGE EXCAVATION, STREAM CROSSING cYy 287.000 403.328
20.270 .000
403.328 $.00 $8,175.46
0565 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 154
736964.860 136
.290 $100,227.22 $213,719.81
1
0585 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 2,502.000 2,502.724
169.460 .000
2,502.724 $.00 $424,111.61
1
0595 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .206
193941.600 .086
292 $16,678.98 $56,630.95



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14580-13-000-0 Estimate Number: 0010

Date: 06/09/2014
Page 6 of 6

Pay Period: 05/01/2014
to 05/31/2014

Project Number 250620-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 BRIDGE NO 1 - OVER EUCHEE CREEK
0605 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 990.000 1,097.674
46.250 .000
1,097.674 $.00 $50,767.42
0610 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 690.000 1,049.374
88.310 .000
1,049.374 $.00 $92,670.22
0615 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 130.000 215.000
73.180 .000
215.000 $.00 $15,733.70
Category Amount: $116,906.20 $867,199.76
Category Number: (0050 DRAINAGE
0690 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 28.000 29.300
33.210 .000
29.300 $.00 $973.05
0700 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 86.000 88.292
60.000 .000
88.292 $.00 $5,297.52
Category Amount: $0.00 $6,270.57
Category Number: 0010 ROADWAY
0795 158-1000 TRAINING HOURS HR 2,000.000 .000
0.800 720.000
720.000 $576.00 $576.00
0840 207-0203 FOUND BKFILL MATL, TP Il CYy 160.000 342.751
42.480 .000
342.751 $.00 $14,560.06
Category Amount: $576.00 $15,136.06
Project Total Amount: $259,098.81 $2,868,604.60



